
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:01 AM
Run date

Time

Reviewer: Awal, Mohammad 18-Jan-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 966 Date: 08-Nov-2013 Friday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 522

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:55 AM. Crews had to work on the Electro Slag Weld repairs , work on
the skirt grout pad , work on the pedestal rods , & work on miscellaneous activities . They started at 7:00
AM.

Rick , Elijah , Ernest , Ma , Mike , Paul , & Reggie had to work on the Electro Slag Weld repairs . Crews
had to prepare their tools & equipments . They were done at 7:30 AM.

Rick had to work on CCO # 358 . He had to work on Joint F . Face B between 3 & 9 meters . Rick had
to clean , grind , heat , & weld . He started at 7:30 AM. He was done at 2:00 PM.

After that , he had to mobilize , set , & work on Joint H . Face B between 3 & 9 meters . He started at
2:15 PM. He was done at 4:30 PM.
( For CCO # 358 . For Rick 8.0 Regular Hours & 2.0 Hours Over Time )

Mike had to work on Joint E . Face B between 3 & 9 meters . Mike had to clean , grind , heat , & weld .
He started at 7:30 AM.

Ernest had to work on Joint P . Face B between 3 & 9 meters . Ernest had to clean , grind , & weld .
He started at 7:20 AM. He was done at 3:00 PM.

After that , Ernest had to set & work on the 2nd repair on Joint P . Face B . He started at 3:10 PM.
( For CCO # 358 . For Ernest 8.0 Regular Hours & 2.0 Hours Over Time )

Elijah had to work on Joint J . Face A . Elijah had to clean , grind , & weld . He started at 7:30 AM.
he was done welding at 10:45 AM. Elijah had to grind & clean the weld . He was done at 4:00 PM.

After that , Elijah had to wrap up his tools , equipments , & set them on Joint Q . Face A to grind the
weld tomorrow . He was done at 4;45 PM.
( For CCO # 358 . For Elijah 8.0 Regular Hours & 2.0 Hours Over Time )

Ma had to work on Joint L . Face B . Ma had to clean & grind the weld . He started at 7:20 AM. He was
done at 10:30 AM.

After that , Ma had to work with the QA & QC on Joint L . Face B . Between 9 & 13 meters UT . He
was done at 3:00 PM. & he had to work with the other welders .
( For CCO # 358 . For Ma 8.0 Regular Hours & 2.0 Hours Over Time )

Reggie had to work on Joint Q . Face A between 3 & 9 meters . Reggie had to clean , grind , & weld .
He started at 7:30 AM.
( For CCO # 358 . For Reggie 8.0 Regular Hours & 2 Hours Over Time )
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Paul had to work on the heating blankets for item & CCO work , monitor the heat , supply materials &
tools to the crews & he had to grind the weld on Joint J . Face B after Rick completed the weld . He started
at 2:30 PM.
( For CCO # 358 . For Paul 6.0 Regular Hours & 2.0 Hours Over Time )

Bernie had to work on CCO # 358 . He had to work with welders , VT , & MT the welds . Bernie left at
3:00 PM.

Ed & Jesse had to UT the weld on Joint L . Face B between 9 & 13 meters . They started at 11:00 AM.
He was done at 3:00 PM.
( For CCO # 358 . For Jesse 4.0 Regular Hours )

Ed , Scott , Benifacio , Bernie , & Jessie were on the site . They had to work with the welders on CCO #
358 & on item work , UT , MT , & VT the welds . Check Ed , & Scott 's report for the welders detailed
activities .

Tower crews were done at 4:50 PM. They had to wrap up their tools & equipments . Crews left at 5:10
PM.

Roger & John Came to the site at 7:10 AM. Aaron came at 1:30 PM. Jonathan came at 2:00 PM.
Crews had to work on the pedestal rods . They had to tension the 50 mm. rods using the Bolt Tight
tensioning machine with 12900 PSI pressure , lock the nuts , release the pressure , & repeat the same
procedures twice after the initial tension

Roger & John continued to work on the South West corner of the pedestal . They had to set the jacks
connect the hydraulic , & air hoses . They were done at 7:20 AM. They started to tension the rods at 7:25
AM. Crews were done at 2:50 PM. Roger left at 2:00 PM. Aaron & John left at 3:10 PM.

, Carlos , Jose P , Jose Jr. , & Vector had to work on the skirt base plate pad grout & work on house
keeping .

Vector & Jose Jr had to clean the grout pad , remove the excess caulking , nail , wires , patch the side
walls , grind & smooth the edges . They started at 7:15 AM.

Vector & Jose Jr were done at 2:55 PM. They left at 3:10 PM.

Carlos & Jose P had to work on house keeping inside the tower shafts & on the top of the footing box .

In addition to that , crews had to pull all the materials out of the site , set them on the barge & they had
to build working platform for the welders inside the East cell .

. Carlos & Jose P were done at 4:55 PM. They left at 5:10 PM.

In the office , I had to work with Laraine on CCO # 358 details & work on my report . I was done at 5:30
PM.

Bid Item: 052 T-L02-TNE.05204-0120F4 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L01-DSE.05304-0120F4 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

8.00

2297

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2296

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2295

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2294

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0070562

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0010562

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0020562

2.00

No

0.00 0.00

JNM ROGELIO RUIZIronworker 7.00 0.00 0.00 7.00

APP JONATHON BISKNERIronworker 1.00 0.00 0.00 1.00

JNM JOHN ROCAIronworker 8.00 0.00 0.00 8.00

GEN AARON KENTIronworker 2.00 0.00 0.00 2.00

APP Reggie HumphryWelder 8.00 2.00 0.00 10.00

JNM PAUL FAMBRINIIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL JIMENEZIronworker 8.00 2.00 0.00 10.00

JNM MAN CHUN MAIronworker 8.00 2.00 0.00 10.00

JNM ERNEST CONNORSIronworker 8.00 2.00 0.00 10.00

JNM ELIJAH EVANSIronworker 8.00 2.00 0.00 10.00

FOR EARL CLAYBORNIronworker 0.80 2.00 0.00 2.80

Bid Item: 053 T-L01-ANE.05304-0120F4 Tower Lift 01 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP JR. JOSE AVILASemi-Skilled Laborer 8.00 0.00 0.00 8.00

APP VICTOR HERNANDEZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM JOSE AVALOSSemi-Skilled Laborer 4.00 0.00 0.00 4.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 2.00 0.00 10.00
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